
Planned M-AERI deployments 2001-2002

Week
Dates

2000-2001
Purpose

Project
Leader

Institute Marine Tech Scientist

1
28 Oct

4 Nov
Maiden Cruise Prager UM/RSMAS

Chip Maxwell

Don Cucchiara
Ellen Prager Shailer Cummings

2
04 Nov
11 Nov

ATM
Obs/Sampling

Albrecht UM/RSMAS Chip Maxwell Bruce Albrecht Tom 

3
11 Nov

18 Nov

Fluxes/M-

AERI/ADCP
Minnett UM/RSMAS Don Cucchiara Erica Key

Shailer Cummings

Arthur Johnson

4
18 Nov
25 Nov

OCE/ADCP Garzoli NOAA/AOML Don Cucchiara Silvia Garzoli

5
25 Nov

02 Dec
ATM/Chem Maring UM/RSMAS Chip Maxwell Hal Maring Miguel Izaguirre+1

6
02 Dec
09 Dec

OCE/BIOCHEM Ortner NOAA/AOML Chip Maxwell Peter Ortner Shailer Cummings

7
09 Dec
16 Dec

Education Prager UM/RSMAS Don Cucchiara Nadia Sbeih

8
16 Dec
23 Dec

Fluxes/M-AERI Minnett UM/RSMAS Don Cucchiara Kevin Maillet

9
23 Dec
30 Dec

Fluxes/M-AERI Minnett UM/RSMAS Chip Maxwell Kevin Maillet Meaghan Maillet

10
30 Dec
06 Jan

ATM
OBS/Sampling

Albrecht UM/RSMAS Chip Maxwell Bruce Albrecht Nancy Albrecht

11
06 Jan
13 Jan

ATM
OBS/Sampling

Albrecht UM/RSMAS Don Cucchiara Pavlos Kollias

12
13 Jan

20 Jan
Education Prager UM/RSMAS Don Cucchiara

Fernando

Miralles
Monica Barboza-Miralles

13
20 Jan
27 Jan

OCE/ADCP Baringer NOAA/AOML/UM Chip Maxwell Molly Baringer Warner Baringer

14
27 Jan

03 Feb
ATM/Chem Maring UM/RSMAS Don Cucchiara Hal Maring Miguel Izaguirre

15
03 Feb
10 Feb

InitCheck Prager WWF-UM/RSMAS Don Cucchiara Ezra Millstein

16
10 Feb

17 Feb

OCE

BIOCHEM
Ortner NOAA/AOML Chip Maxwell

Shailer

Cummings
Mike Schumaker
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17
17 Feb

24 Feb
OCE/BIOCHEM Ortner

NOAA/AOML-

UM/RSMAS
Chip Maxwell

Shailer

Cummings

Rich Findley

Doug Dieroff



18
24 Feb

03 Mar
InitCheck ? UM/RSMAS Don Cucchiara ?

19
03 Mar
10 Mar

InitCheck ? UM/RSMAS Don Cucchiara ?

20
10 Mar

17 Mar
InitCheck ? UM/RSMAS Chip Maxwell ?

21
17 Mar
24 Mar

InitCheck ? UM/RSMAS Chip Maxwell ?

22
24 Mar

31 Mar
InitCheck ? UM/RSMAS Don Cucchiara ?

23
31 Mar
07 Apr

InitCheck ? UM/RSMAS Don Cucchiara ?

24
07 Apr
14 Apr

InitCheck ? UM/RSMAS Don Cucchiara ?

25
14 Apr
21 Apr

InitCheck ? UM/RSMAS Chip Maxwell ?

26
21 Apr
28 Apr

InitCheck ? UM/RSMAS Chip Maxwell ?

27
28 Apr
05 May

InitCheck ? UM/RSMAS Don Cucchiara ?

28
05 May
12 May

InitCheck ? UM/RSMAS Don Cucchiara ?

29
12 May

19 May
InitCheck ? UM/RSMAS Chip Maxwell ?

30
19 May
26 May

InitCheck ? UM/RSMAS Chip Maxwell ?

31
26 May

03 Jun
InitCheck ? UM/RSMAS Don Cucchiara ?

32
02 Jun
09 Jun

ATM/CHEM Dale Griffin USGS Don Cucchiara Dale Griffin
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33
09 Jun
16 Jun

InitCheck ? UM/RSMAS Chip Maxwell ?

34
16 Jun

23 Jun
InitCheck ? UM/RSMAS Chip Maxwell ?

35
23 Jun
30 Jun

InitCheck ? UM/RSMAS Don Cucchiara ?

36
30 Jun

07 Jul
InitCheck ? UM/RSMAS Don Cucchiara ?



37
07 Jul

14 Jul
InitCheck ? UM/RSMAS Chip Maxwell ?

38
14 Jul
21 Jul

InitCheck ? UM/RSMAS Chip Maxwell ?

39
21 Jul

28 Jul
ATM/CHEM Dale Griffin USGS Don Cucchiara Dale Griffin

40
28 Jul

04 Aug
InitCheck ? UM/RSMAS Don Cucchiara ?


